

**Chippewa Valley Schools
19120 Cass Avenue
Clinton Township, MI 48038**

Building & Site Sub-Committee Virtual Meeting Minutes

Date: **November 1, 2021** Meeting started at: **6:00 p.m.**
Present: **Denise Aquino, Ken Pearl, Frank Bednard**
Excused: **Robert Wojtowicz**
Also Present: **Ron Roberts, Scott Sederlund, Sarah Monnier-White**
Additional Present: **Jeff Atkins, Mike McKay**

Brief description of agenda items and discussion

1. Change Order Summary Report – October 2021

Administration presented the change orders from the month of October 2021 for the 2018 bond issue program. All items are within the project contingency fund. The Building & Site Committee reviewed, discussed this information, and agreed to bring it forward to next regular board meeting for approval.

2. Construction Update

Administration presented an overview of the 2018 Bond Program and reviewed the upcoming bid packet 4 which is currently being bid. Bid results will be reviewed with the next Building and Site Subcommittee meeting on December 6th.

3. Other

None.

Meeting Adjourned at **6:27 p.m.**

Respectfully Submitted,
Scott Sederlund